

## Contents

<b>PREFACE TO THE THIRD REVISION .....</b>	<b>vi</b>
<b>INTRODUCTION .....</b>	<b>viii</b>
<b>DOCUMENT CONTENTS.....</b>	<b>viii</b>
<b>SUMMARY – BEST PRACTICES &amp; BENCHMARKS .....</b>	<b>viii</b>
<b>1.0 GENERAL MANAGEMENT.....</b>	<b>2</b>
1.1 Strategic Management.....	2
1.2 Organizational Structure .....	4
1.3 Facilities and Equipment .....	6
1.4 Computer Systems Management .....	7
1.5 Corporate Risk Management .....	9
<b>2.0 HUMAN RESOURCES MANAGEMENT .....</b>	<b>11</b>
2.1 Administration.....	11
2.2 Recruitment and Selection.....	14
2.3 Performance Management .....	16
2.4 Training and Development.....	17
2.5 Compensation and Benefits .....	23
2.6 Employee Communications .....	24
<b>3.0 MARKETING, BUSINESS DEVELOPMENT, &amp; SALES MANAGEMENT.....</b>	<b>26</b>
3.1 Marketing.....	26
3.2 Business Development.....	28
3.3 Sales Management.....	30
<b>4.0 FINANCIAL MANAGEMENT.....</b>	<b>36</b>
4.1 Measures of Financial Performance .....	36
4.2 Financial Planning.....	37
4.3 Billing Procedures.....	38
4.4 Management of Credit, Expenses, Cash, Purchasing & Security .....	39
4.5 Project Financial Reporting .....	41
4.6 Tax Policy.....	43
<b>5.0 PROJECT MANAGEMENT.....</b>	<b>45</b>

5.1	Project Contract Management.....	46
5.2	Project Procurement Management .....	46
5.3	Project Planning .....	48
5.4	Project Risk Management .....	50
5.5	Project Resource Management.....	50
5.6	Project Communications Management .....	52
5.7	Project Scope Management.....	52
5.8	Project Schedule Management .....	54
5.9	Project Budget Management .....	55
5.10	Project Change Management.....	56
5.11	Project Quality Management .....	57
5.12	Project Closure.....	59
<b>6.0</b>	<b>SYSTEM DEVELOPMENT LIFECYCLE.....</b>	<b>61</b>
6.1	Internal Kickoff .....	62
6.2	Requirements .....	63
6.3	Design.....	65
6.4	Development.....	67
6.5	Unit/Module & Integration Testing .....	67
6.6	Factory Acceptance Testing .....	68
6.7	System Shipping .....	69
6.8	Installation.....	69
6.9	Commissioning .....	69
6.10	Site Acceptance Testing.....	70
<b>7.0</b>	<b>SUPPORTING ACTIVITIES.....</b>	<b>72</b>
7.1	Process Development and Maintenance .....	72
7.2	Standards and Templates.....	73
7.3	Project Methodologies.....	75
7.4	Procurement Management.....	76
7.5	Risk Management.....	77
7.6	Configuration Management.....	79
7.7	Reuse Management .....	81
<b>8.0</b>	<b>QUALITY ASSURANCE MANAGEMENT.....</b>	<b>85</b>



8.1 Continuous Measurable Improvements ..... 85

8.2 Client Satisfaction Measurement..... 87

8.3 Client Service ..... 88

8.4 Project Quality Assurance ..... 89

**APPENDICES..... B**

Contributors and Reviewers to the BP&Bs – Third Revision ..... B

Trace to Second Revision ..... C

Additional Information Sources ..... G

CSIA Information ..... H

CSIA Guiding Principles ..... H

CSIA Best Practices Committee..... I

Glossary..... J

## List of Tables and Figures

Figure 1 – Organization of Best Practices .....	ix
Figure 2 – System Development Lifecycle .....	62